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November 10 1998

Dear Mr Kinser
Monthly Progress Report — October 1998

West Lake (Bridgeton) Landfill, Operable Umt 2 RI/FS
On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the
following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order
on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progress report describes
activities conducted n October 1998
I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDEF

A monthly progress report was submitted to EPA

1| VALIDATED RESULTS RECEIVED

No validated data were recerved in October

I WORK PLANNED DURING NOVEMBER AND DECEMBER 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable 1s due
to EPA 45 days after receipt of comments on the Site Characterization Summary Report

v MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL

DELAYS

No material problems or delays were encountered in October and none are anticipated for November
or December
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If you have any questions or comments please contact Mr Doug Borro the Respondents designated
Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC

Aot e

Ward E Herst CPHG CEM
Director

cc Michael Hockley Esq Spencer Fane Britt & Browne
Doug Borro  Allied Waste Industries Inc
Rod Bloese — Bridgeton Landfill LLC
Jalal El Jayyous1 Missouri Department of Natural Resources
Matt Kingsley — Bridgeton Landfill LLC
Paul Rosasco Engineering Management Support Inc



